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ALLOCATION FOR ADDITIONAL FUNDS
FOR PREVIOUSLY APPROVED PROJECTS

RESOLUTION FA-00-10

RECOMMENDATION

The Department recommends that the California Transportation Commission approve the following
Resolution.

FINANCIAL RESOLUTION

Resolved, that $4,402,500 be allocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additional funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution allocates $4,402,500 of additional State and Federal funds for seven (7) previously
approved projects listed below:

Original Current Current Revised Total
Vote/G11 Award Budget Allocation Budget  Increase

Project Dist-Co-Rte Amount Amount Amount Revision Amount Vote/Award

1 01-MEN-L5718 $740,000 ------------- $740,000 $240,000 $980,000 32%V
2 04-SCl-87 $11,468,000 $10,490,000 $11,739,000 $950,000 $12,689,000 21%A
3 04-SCl-237 $48,028,000 $41,767,500 $46,144,250 $1,900,000 $48,044,250 15%A
4 06-TUL-137 $300,000 $300,000 $450,000 $162,500 $612,500 104%V
5 07-LA-107 $2,807,000 $2,346,000 $2,746,000 $100,000 $2,846,000 21%A
6 07-VEN-126 $11,423,000 $10,930,000 $14,380,000 $785,000 $15,165,000 39%A
7 08-SBd-40 $385,000 $512,500 $512,500 $265,000 $777,500 102%V
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
1

$240,000
Department of
Transportation

Mendocino
01N-Men-L5718

In Leggett at the Leggett Maintenance
Station.
Rehabilitation and upgrade of the yard
facilities.

Supplemental funds are needed to award
the project.

327901
Minor

2000/01
801-0653
301-0890

20.20.201.352
SHOPP

$740,000
-

$740,000

$240,000
-

$240,000

$980,000
-

$980,000

PROJECT LOCATION & DESCRIPTION
The project is in Mendocino County at the Leggett Maintenance Station.  The project will rehabilitate and
upgrade the yard facilities at the Leggett Maintenance Station.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $740,000 for construction in the
2000/01 Fiscal Year.  The project was voted in February 2001 for the programmed amount.  This request
of $240,000 represents an increase of 32% over the vote amount for this contract.

BACKGROUND

N

Project
Location
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The project will construct a new truck service bay and new crew changing facilities at the existing
maintenance building.  In addition, the project will construct a fuel facility and place asphalt paving to
improve grading and drainage to prevent the yard from flooding during periods of high rainfall and to
control rainwater pollutant runoff.

REASON FOR INCREASE
The contract bids were opened in April 2001 and the lowest bid was significantly higher than the
Engineer’s Estimate.  There were three bidders with the lowest bid being approximately $240,000 over
the Engineer’s Estimate.  After reviewing the contract bids, most of the increase can be attributed to the
Building Work item that was bid approximately $200,000 above the Engineer’s Estimate.  The Building
Work item constitutes approximately $675,000 of the project work.  Interviews with the bidders indicate
that the cost reflects the high demand for building work throughout the region and the higher cost of
shipping materials to the remote site due to the recent spike in fuel prices.  An additional $240,000 is
needed to award the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $240,000 to allow the project to be awarded.

OPTION B: Deny this request and direct the Department to reject all the bids and re-advertise the project.

The Department considered this option.  Analysis of the current bids indicate that re-
advertising the project will not necessarily produce bids lower than the current amount.  The
Department reviewed the scope of the project and looked into redesigning or eliminating
items from the project, but no practical cost saving opportunities were identified.

RECOMMENDATION
The Department recommends that this request for $240,000, as presented in Option A above, be approved
to allow this contract to be awarded.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
2

$950,000
Department of
Transportation

MTC
Santa Clara
04N-SCl-87
11.2/12.6

In San Jose from Taylor Street to Route
880 Overcrossing.
Construct detour.

Supplemental funds are needed for on-
going project

4874S1
(0445N)
1999/00

301-0042
301-0890

20.20.075.411
STIP

$1,343,000
$10,396,000

$11,739,000

$109,000
$841,000

$950,000

$1,452,000
$11,237,000

$12,689,000

PROJECT DESCRIPTION AND LOCATION
The project is located on Route 87 in Santa Clara County, in San Jose, from Taylor Street to north of the
Route 880 Overcrossing.  The project constructs retaining walls and a temporary bridge for a detour as
part of the conversion of this segment of roadway from a 4-lane expressway to a 6-lane freeway.

FUNDING STATUS
The project was programmed in the 1998 STIP for $11,468,000 with Grandfathered Regional
Improvement Program (GF-RIP) funds for construction in the 1999/00 Fiscal Year.  The project was
voted for the programmed amount in November 1999 and awarded in January 2000 for $10,490,000.  A
Resolution G-12 allocation of $1,249,000 was made in June 2000 primarily to modify a retaining wall in
conflict with a sewer pipe.  This request of $950,000, along with the previous Resolution G-12 allocation,
represents a total increase of 21% over the award amount for this contract.

BACKGROUND

Project
Location

N
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This segment of Route 87, known as the Guadalupe Corridor, is presently a four-lane facility extending
from Julian Street to Route 101.  The Route 87 Project will widen the roadway to a six-lane freeway and
replace the existing at-grade signalized intersections with grade separations and/or interchanges.  The
existing Route 87 mainline structures that span Route 880 will be replaced to accommodate the upgraded
facility.

This project will temporarily detour traffic during the construction of the freeway, construct retaining
walls for the future freeway alignment and install a surcharge above the walls that will be removed on a
future project after the settlement period has been completed.

REASON FOR INCREASE
More work was required than originally anticipated to construct a transition section to tie the existing
alignment of the roadway to a detoured section of roadway.  A portion of Route 87 had to be temporarily
closed to traffic to complete the transition from the pavement grades of the detour to the existing pavement.
An additional $450,000 is needed to compensate the Contractor for placing additional pavement,
providing additional traffic control and relocating temporary concrete barrier.

Additional temporary fencing is required at the top of the retaining walls and along the northbound
shoulder of the detour to protect workers from falling and to prevent pedestrians and bicyclists from
entering the construction zone.  An additional $300,000 is needed for temporary fencing.

This project is adjacent to another Route 87 project that will construct the Taylor Street interchange.  A
portion of work on this project needs to be completed before traffic can be shifted to the ultimate location
on both projects.  A portion of the work on this project will be accelerated to prevent construction delays
on the Taylor Street interchange project.  An additional $200,000 is needed to accelerate the electrical,
drainage and asphalt concrete work in the neighboring area.

This funds request will allow the project to be completed as planned, but the Contractor has filed several
Notices of Potential Claim that have not been resolved at this time.  Additional supplemental funds may be
needed in the future if the Department determines any of the potential claims submitted by the Contractor
are valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $950,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  There is no portion of the work that can be
eliminated from the project without impacting the scope.  A follow-up project constructs the
ultimate freeway for this segment of the Guadalupe Corridor upon completion of this project.
Denying this request will delay the construction of the follow-up project.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $950,000, to allow
this project to be completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
3

$1,900,000
Department of
Transportation

MTC
Santa Clara

04N-SCl-237, 880
8.0/9.6, 7.8/10.1

In Milpitas and San Jose, on Route 237,
from 0.4 kilometer west of McCarthy
Boulevard Overcrossing to 0.3 kilometer
east of Route 880; and on Route 880, from
0.5 kilometer south to 2.7 kilometer north
of Route 237.
Modify Route 237/880 interchange (stage
A).

Supplemental funds are needed for on-
going project

4386U1
(0418D)
1997/98

301-0042
301-0890

20.20.075.413
GF-RIP

(0418E)
1997/98

301-0042
301-0890

20.20.075.612
RIP

$2,418,845
$18,669,605

$3,095,544
$21,960,256

$46,144,250

$218,000
$1,682,000

$1,900,000

$2,418,845
$18,669,605

$3,313,544
$23,642,256

$48,044,250

PROJECT DESCRIPTION AND LOCATION
The project is in Santa Clara County, in Milpitas and San Jose, on Route 237 from just west of McCarthy
Boulevard to just east of the Route 237/880 Separation, and on Route 880 from just south of to just north
of the Route 237/880 Separation.  The project modifies and reconstructs the Route 237/880 interchange.

FUNDING STATUS
The project was programmed in the 1996 STIP for $27,059,000 with Grandfathered Regional
Improvement Program (GF-RIP) funds for construction in the 2000/01 Fiscal Year and in the 1998 STIP
for $20,969,000 with Regional Improvement Program (RIP) funds for construction in the 1998/99 Fiscal
Year.  The total programmed amount for the project was $48,028,000 and the project was voted for that
amount in June 1998.  In October 1998 the project was awarded for $41,767,500.  A Resolution G-12

Project
Location

N
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allocation of $2,000,000 was made in April 2000 to pay for various changes such as modifying drainage
facilities, relocating a bridge column, realigning a segment of Milpitas-Alviso Street and right of way
delays.  A second allocation under Resolution G-12 was made for $2,376,750 in April 2001 primarily to
remove unsuitable material.  Santa Clara Valley Transportation Authority (VTA) requested that additional
work for a future High Occupancy Vehicle (HOV) ramp between Route 880 and Route 237 be constructed
on this project and contributed $3,659,000 towards that work.  This request of $1,900,000, along with the
previous Resolution G-12 allocations, represents a total increase of 15% over the award amount for this
contract.

BACKGROUND
The project reconstructs the Route 237/880 interchange with a direct freeway connector for eastbound
Route 237 to northbound 880, a direct freeway connector for southbound Route 880 to westbound Route
237 and separates the freeway traffic from the eastbound and westbound local street traffic to Calaveras
Boulevard.  These improvements are being implemented to improve the flow of traffic through the
interchange.

REASON FOR INCREASE
This is a large and complex construction contract in the middle of the Silicon Valley high technology
complex.  Traffic volumes and congestion have contributed to the need for adjustments and changes to the
original contract plans and construction methods.  There have been increases in the amount of traffic
control and construction staging, as well as the need for compensation for fluctuations in the asphalt price
index.  Contract Change Orders (CCO) have exhausted the contingency balance and an additional
$480,000 is needed to replenish the contingencies for the remaining work.

Another major component of this supplemental funding request is the need for additional resources to
cover the lease of Resident Engineer office space for the remainder of the contract.  When the project was
awarded in 1998, the original allotment for the Resident Engineer’s office was $153,000 for a project
with 600 working days.  Lease expenses to date total approximately $350,000 and the contract is now
expected to take 905 working days to complete.  Due to skyrocketing office rental rates in the area and to
delays during construction, an additional $363,000 is needed to pay for the office rental through the
anticipated completion date of the project in May 2002.

There have been overruns on some contract items due to discrepancies in the plans.  Additional temporary
concrete railing, temporary crash cushions, concrete removal, roadway excavation, asphalt concrete (AC)
overlay and asphalt treated permeable base were needed to maintain the scope of the project.  An
additional $342,000 is needed for the cost overruns in these items.

A section of an existing soundwall was removed to allow for the construction of a retaining wall adjacent
to Heath Street that will support the new elevated freeway section. Because the retaining wall is located
adjacent to and is taller than the existing soundwall, the original plan called for the removed section of
soundwall to be replaced with a chain link fence. Neighboring property owners concerned about
aesthetics, maintenance, and vandalism, insisted the soundwall be replaced in kind which results in the
need for an additional $300,000.

Additional asphalt concrete (AC) pavement needs to be placed over existing pavement to match the new
pavement grades.  An additional $215,000 is needed to overlay the existing pavement.

Traffic Operations has requested that an additional 500 feet of the northbound off-ramp on Route 880 to
Calaveras Boulevard be widened to handle traffic capacity at commute hours.  An additional $200,000 is
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needed to widen the off-ramp.

This funds request will allow the project to be completed as planned, but the Contractor has filed several
Notices of Potential Claim that have not been resolved at this time.  Additional supplemental funds may be
needed in the future if the Department determines any of the potential claims submitted by the Contractor
are valid.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $1,900,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The Department considered this option.  No portion of the work can be eliminated from the
project without changing the scope of the project.  Traffic congestion and user delay at this
interchange continues to increase and denying this request will only exacerbate the
conditions.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $1,900,000, to allow
this project to be completed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
4

$162,500
Department of
Transportation

Tulare
06S-Tul-137

15.6

At State Route 137 RR Grade Crossing.
Install gates, lights, and controls.

Supplemental funds are needed to
closeout contract.

406901
Minor

1997/98
301-0042
301-0890

20.20.201.310
SHOPP

$45,000
$405,000

$450,000

$16,500
$146,000

$162,500

$61,500
$551,000

$612,500

PROJECT DESCRIPTION AND LOCATION
The project is on Route 137 in the County and City of Tulare.  The project involves removal and
replacement of the existing train warning devices and installation of new concrete surfacing across the
tracks.

FUNDING STATUS
The project was programmed in the 1996 SHOPP Minor Program for $300,000 for construction in the
1997/98 Fiscal Year and voted for the programmed amount in December 1997.  In February 1998, the
project was awarded for the vote amount, but in July 1999, a Resolution G-12 allocation of $150,000 was
made for additional traffic control.  This project is part of the California Public Utility Commission
(CPUC) 130 Program, which is a federally mandated program where at-grade crossings are nominated to
the CPUC for inclusion on a list of crossings eligible for funding that pays for safety improvements at at-
grade crossings.  This request for $162,500 results in a total increase of approximately 104% over the
vote amount for this contract.

BACKGROUND

Project
Location

N
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The project installed two California Public Utilities Commission (CPUC) train-warning devices with
detection circuits and constructed a concrete surfaced crossing between two sets of railroad tracks.  A
service contract was executed with the Union Pacific Railroad (UPRR) for the removal and replacement
of warning devices and concrete surfacing at the crossing.

REASON FOR INCREASE
The Department entered into the original agreement with the Southern Pacific Railroad before it merged
with the Union Pacific Railroad (UPRR).  After the merger, UPRR modified the agreement with the
Department to lessen the impacts on train traffic in the area by using a boring method to place wiring for
the traffic warning signals instead of open cutting the street.  A specialized crew with boring equipment
was mobilized by the railroad to perform the work.  An additional $162,500 is needed to reimburse
UPRR for the boring operations.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $162,500 to reimburse the Railroad for work
which has been performed.

OPTION B: Deny this request and direct the Department to contest the Railroad’s billing.

The Department considered this option. Denial of this request will force UPRR to pursue
legal action.

RECOMMENDED OPTION
The Department recommends that this request for $162,500, as represented in Option A above, be
approved to allow this contract to be closed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
5

$100,000
Department of
Transportation
Los Angeles
07S-LA-107

0.0/6.0

In Torrance from Pacific Coast Highway to
Torrance Boulevard and from Del Amo
Boulevard to north of 190th Street.
Rehabilitate road and construct sidewalk.

Supplemental funds are needed to settle
claims and closeout the project.

115561
(0651A)
1996/97

301-0042
301-0890

20.20.201.120
SHOPP

$315,000
$2,431,000

$2,746,000

$12,000
$88,000

$100,000

$327,000
$2,519,000

$2,846,000

PROJECT DESCRIPTION AND LOCATION
The project is on Route 107 in Los Angeles County, in Torrance, from Pacific Coast Highway to Torrance
Boulevard and from Del Amo Boulevard to 0.1 kilometer north of 190th Street.  The project rehabilitated
pavement, constructed sidewalks, and modified traffic signals on Route 107, also known as Hawthorne
Boulevard, through the City of Torrance.

FUNDING STATUS
The project was programmed in the 1996 SHOPP for $2,807,000 for construction in the 1997/98 Fiscal
Year.  In April 1997 the project was voted for the programmed amount and in June 1997 the project was
awarded for $2,346,000.  A Resolution G-12 allocation of $400,000 was made in December 1997 to fund
signalization and lighting plan revisions at two locations; placement of a conventional asphalt concrete
leveling course; and contract item overruns for cold planing existing asphalt concrete (AC) and placement

N
N

Project
Limits

Project
Limits

107
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of rubberized AC.  This request of $100,000, when combined with the previous Resolution G-12
allocation, represents an increase of 21% over the award amount for this contract.

BACKGROUND
The majority of the work on the project resurfaced Hawthorne Boulevard at two locations with either a
30-millimeter or 45-millimeter thick section of rubberized AC.  Shortly after completion of the paving
work, the pavement sections began to ravel at various locations and the Contractor was required to
remove and replace the failed rubberized AC pavement.  The Department contended that the Contractor
was responsible for the pavement raveling, but a mediator determined that the Department should pay one-
third of the claimed amount.

REASON FOR INCREASE
After completion of the work, claims were submitted for the additional costs related to removing and
replacing the failed rubberized AC pavement.  Through mediation, a settlement agreement has been
reached that settles all claims with the Contractor for the estimated sum of $465,000, which includes
interest.  Since the Contractor received compensation for contract item overruns in the Resolution G-12
request that pertain to the settlement, an additional $100,000 is needed to closeout the project.  This
request constitutes funding for settlement of all claims on the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $100,000 to allow the full settlement of all
claims on the contract.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to recover
any costs for which they may be entitled.  Delaying payment may cause additional interest to
accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $100,000, to allow
this contract to be closed.
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
6

$785,000
Department of
Transportation

VCTC
Ventura

07S-Ven-126
29.2/34.6

Near Piru west of Center Street to Los
Angeles County Line.
Widen to 4 lanes.

Supplemental funds are needed to settle
claims and closeout project.

066151
(1258Q)
1994/95

301-0042
301-0890

20.20.025.411
STIP

$1,648,300
$12,731,700

$14,380,000

$91,000
$694,000

$785,000

$1,739,300
$13,425,700

$15,165,000

PROJECT DESCRIPTION AND LOCATION
The project is on Route 126 in Ventura County, near Piru, from 0.1 mile west of Center Street to the Los
Angeles County line.  The project widened Route 126 from a two-lane highway to a four-lane highway.

FUNDING STATUS
The project was programmed in the 1994 STIP Revision under the Interregional Road System (IRS)
program for $10,930,000 for construction in the 1994/95 Fiscal Year.  The project was voted in March
1995 for $11,423,000 and awarded in October 1995 for $10,930,000.  In December 1996, $790,000 was
allocated under Resolution G-12 to replace the existing shoulder for use as a detour and to remove and
replace unsuitable material.  In February 1997, another Resolution G-12 allocation of $500,000 was made
for additional traffic control measures including relocating concrete barriers, re-striping, signing and
Construction Zone Enhancement Enforcement Program (COZEEP) by the California Highway Patrol
(CHP).  In October 1997 an additional $2,160,000 was allocated by the Commission for additional
asphalt concrete, traffic control, undercrossing work and relocation of irrigation crossovers.  This request
of $785,000 represents an increase of 39% over the award amount for this contract.

BACKGROUND
The project was constructed as part of a multistage plan to widen all of Route 126 from Route 101 in

NN

Project
Limits
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Ventura County to Route 5 in Los Angeles County and was the second to last widening project along Route
126.  All widening projects on Route 126 have been completed.  Three undercrossings were constructed
on this project to allow farm equipment to safely travel between adjacent properties.

REASON FOR INCREASE
The Contractor experienced nine periods of delays or interruptions that occurred intermittently between
May 1996 and September 1998.  The causes for the delays included: various utility relocation scheduling
conflicts, a survey error, damage to irrigation lines that were not shown on the project plans and
suspension of clearing and grubbing work at a location where the endangered Least Bells Vireo birds
were nesting.  A settlement agreement has been reached that settles all claims with the Contractor for the
estimated sum of $865,000 plus interest.  The estimate for interest is approximately $210,000 for a total
estimated settlement of $1,075,000.  The remaining contingency balance in the project is approximately
$290,000 so $785,000 in additional funds is needed to compensate the Contractor.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $785,000 to allow the Contractor compensation.

OPTION B: Deny this request in which cases the Contractor would need to pursue legal action to recover
any costs for which they may be entitled.  Delaying payment may cause additional interest to
accrue and increase the final costs.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $785,000, to allow
this contract to be closed.



Supplemental Funds for Previously Voted Projects June 6-7 2001
Resolution FA-00-10 Agenda Item 2.5e

Page 15

Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

Reason for Supplemental  Funds

EA
PPNO

Budget Year
Item #

Prgm Codes
Program

State
Federal
Current

Budget Amount

State
Federal

Additional
Allocation

State
Federal
Revised

Total Amount
7

$265,000
Department of
Transportation

San Bernardino
08U-SBd-40

41.9

Near Ludlow at Lavic Road Overcrossing.
Reconstruct bridge abutment.

Supplemental funds are needed for on-
going project

495901
Minor

2000/01
801-0653
301-0890

20.20.201.130
SHOPP

$512,500
-

$512,500

$265,000
-

$265,000

$777,500
-

$777,500

PROJECT DESCRIPTION AND LOCATION
The project is on Route 40 in San Bernardino County, in Ludlow, at the Lavic Road Overcrossing.  The
project repairs earthquake damage and seismically retrofits the Lavic Road Overcrossing structure.

FUNDING STATUS
The project was programmed in the 2000 SHOPP Minor Program for $385,000 for construction in the
2000/01 Fiscal Year and was voted for the programmed amount in September 2000.  To award the
project, a Resolution G-12 allocation was made for $127,500.  This request of $265,000, along with the
previous Resolution G-12 allocation, represents a total increase of 102% over the vote amount for this
contract.

BACKGROUND

N

Project
Location
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The Lavic Road Overcrossing structure is a 2-span bridge that is approximately 73 meters long, 10 meters
wide, and supported on spread footings.  In October 1999 the bridge was damaged by the Hector Mines
Earthquake, which registered a magnitude of 7.1 on the Richter Scale.  The epicenter of the earthquake
was estimated to be 5 to 6 miles from the Lavic Road Overcrossing.

The project will repair earthquake damage by replacing both bridge abutments, increasing the footing size
of each abutment and bridge column, and retrofitting the column by placing a steel shell casing around the
exterior of the column.

REASON FOR INCREASE
After the Hector Mines Earthquake in 1999, the bridge column was inspected and had no noticeable
damage, suggesting that the concrete column footing would be in acceptable condition.  This project
increases the size of the footing for the column in the median of Route 40 that supports the Lavic Road
Overcrossing.  During the excavation for the column footing, it was discovered that the concrete column
footing had numerous deep cracks, which suggested the column had rotated during the seismic event.
Because the original footing concrete is no longer structurally sound, the entire footing must be removed
before the larger footing can be constructed.  The bridge must be shored temporarily during the column
footing replacement.  An additional $265,000 is needed to replace the existing column footing.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $265,000 to allow this project to be completed.

OPTION B: Deny this request and direct the Department to deliver the project within the current
allocation.

The bridge is located in a high seismic zone.  The column footing has damage that requires
replacement to make the bridge less vulnerable to seismic activity in the region.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $265,000, to allow
this project to be completed.


